

# Town Manager's Report

July 9, 2018

## Town Wide Reappraisal is Complete

The new Grand List amount is \$5,487,076. As of June 21, 2017 the Grand List amount was \$6,305,696. The new Grand List is \$818,620 less or 12.9% than the previous year. 237 grievance hearings were conducted before the new amount was complete.

## Main Street Curb Extension Pop Up

A curb extension Pop Up is tentatively scheduled for the first week of August. The Pop Up will be a fun and artistic representation to the community of what will be built between Summer and Valley Streets.

## Springfield Restorative Justice Center Update

The Restorative Justice Center has relocated to the Bank Block and as of July 1<sup>st</sup> the Town is no longer the fiscal agent for the organization. Springfield on the Move is expected to move into the ground floor of the Town Hall during the last week of July.

## Summer Projects in Process

Work has begun on the Spencer Hollow Road project and the pavement milling is complete on all streets that were planned to be milled this year.

The following is the list of pavement projects for this year:

ROAD/STREET NAME	DISTANCE	ROAD/STREET NAME	DISTANCE
Reservoir Road	1.25	Hartness Avenue (mill & pave)	0.25
Birch Lane	0.11	Bridge Street (mill and pave)	0.48
Pierce Road	0.16	Wall Street (mill and pave)	0.63
Piper Road	0.37	Spencer Hollow Road	1.05
Mark Street (mill & pave)	0.22	County Road (south side of Rte 10)	0.18

Total Miles Paved: 4.7

Spencer Hollow Road will have 3,595 feet of a base reconstruction and/or repair.

## South Street Sidewalk

VTrans did not approve the plans as presented. There were numerous details that must be changed and the prints must go back to VTrans for approval. This delay coupled with the delay created by the fire in the VTrans office is jeopardizing the ability for this project to be built this year.

## North Main Mudslide

This project is scheduled to begin the week of July 16<sup>th</sup>.